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**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  DR0801 
PROJECT TITLE  STORMSEWER LATERAL TIE­IN’S TO ELDRIDGE  ROAD 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  SHASHI KUMAR 
CONSULTANT 
CONTRACTOR 
BUDGET  $180,000 

PROJECT DESCRIPTION 

Construction of  storm sewer  laterals  that divert a portion of  flows  from 
the  Covington  Woods  Subdivision  to  Eldridge  Road.    Additional  flow 
diversions  from  the  following  streets  (Greenbriar,  Linden  and  Rolling 
Mill) are also proposed.  This project will follow Ditch A­22 modifications. 
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DESIGN/SURVEYING  10/07 – 06/08 
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